
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/27/2016

ESTIMATE SUMMARY 08:47:31

CONTID: C19498         ESTIMATE NO: 0003 FINL 2005

PCN: 19498-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 128 RESURFACING ELDORADO TO WADSWORTH PERCENT TIME:

PROJECT NO: NH 1281-014                   

SH 128 RESURFACING ELDORADO TO WADSWORTH

NAME OF ROAD: 128A

PROJECT COUNTIES: BROOMFIELD, REGION 1

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 01/27/2016 DATE TIME STARTED 06/08/2015

10170 Church Ranch Way, Ste. 201 DATE LET 03/05/2015 DATE WORK BEGAN 06/08/2015

 DATE AWARDED 03/19/2015 DATE TIME STOPPED 09/28/2015

 DATE CONTRACT EXECUTED 04/20/2015 DATE ACCEPTED 09/28/2015

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED 06/08/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,306,444.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,807,157.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 27,107.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

27,107.36

$

$

$

$

1,306,444.51

0.00

1,306,444.51

0.00

1,306,444.51

0.00

0.00

1,306,444.51

0.00

AMOUNT DUE 1,306,444.51 27,107.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,107.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

  

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) (Special) 78,554.000

0.000

202-00246  
 

129,614.1078,554.000

0.00

78,554.000

SY  

1.65000

0007 Added Item (Each)/ Exploratory Coring 60.000

0.000

900-00007  
 

1,500.0060.000

0.00

60.000

EACH

25.00000

0010 *Removal of Pavement Marking 240.000

0.000

202-00250  
 

540.00240.000

0.00

240.000

SF  

2.25000

0015 *Clean Culvert 2.000

0.000

202-04002  
 

2,988.002.000

0.00

2.000

EACH

1,494.00000

0020 *Clean Valve Box 2.000

0.000

202-04005  
 

664.002.000

0.00

2.000

EACH

332.00000

0025 Unclassified Excavation 52.000

0.000

203-00000  
 

1,554.8052.000

0.00

52.000

CY  

29.90000

0030 Blading 10.000

0.000

203-01500  
 

1,540.0010.000

0.00

10.000

HOUR

154.00000

0035 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

229.00000

0040 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

165.00000

0045 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

105.00000

0050 *Aggregate Bag 60.000

0.000

208-00035  
 

642.0060.000

0.00

60.000

LF  

10.70000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

21.30000

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,925.001.000

0.00

1.000

EACH

1,925.00000

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

105.00000

0070 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

471.00000

0075 *Erosion Control Supervisor 9.500

0.000

208-00205  
 

1,463.009.500

0.00

9.500

HOUR

154.00000

0080 Adjust Manhole 2.000

0.000

210-04010  
 

2,160.002.000

0.00

2.000

EACH

1,080.00000

0085 Adjust Valve Box 2.000

0.000

210-04050  
 

954.002.000

0.00

2.000

EACH

477.00000

0090 *Adjust Guardrail 1,213.000

0.000

210-04200  
 

16,739.401,213.000

0.00

1,213.000

LF  

13.80000

0095 Aggregate Base Course (Class 6) 161.750

0.000

304-06000  
 

8,896.25161.750

0.00

161.750

TON 

55.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

121.00000

0105 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

0.000

TON 

275.00000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 106.680

0.000

403-33841  
 

12,268.20106.680

0.00

106.680

TON 

115.00000

0112 HMA (Gr SX) (100) (PG 64-22) 356.920

0.000

403-34841  
 

28,553.60356.920

0.00

356.920

TON 

80.00000

0115 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 11,026.760

0.000

403-34871  
 

782,899.9611,026.760

0.00

11,026.760

TON 

71.00000

0120 Emulsified Asphalt (Slow-Setting) 3,650.000

0.000

411-10255  
 

8,760.003,650.000

0.00

3,650.000

GAL 

2.40000

0125 *Detectable Warnings 136.000

0.000

608-00015  
 

7,031.20136.000

0.00

136.000

SF  

51.70000

0130 *Delineator (Type I) 50.000

0.000

612-00001  
 

1,880.0050.000

0.00

50.000

EACH

37.60000

0135 *Delineator (Type II) 28.000

0.000

612-00002  
 

1,145.2028.000

0.00

28.000

EACH

40.90000

0140 *Delineator (Type III) 16.000

0.000

612-00003  
 

708.8016.000

0.00

16.000

EACH

44.30000

0145 *Pull Box (Special) 2.000

0.000

613-07000  
 

598.002.000

0.00

2.000

EACH

299.00000

0150 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

27.70000

0155 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

608.50000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Loop Detector Wire 728.000

0.000

614-72875  
 

3,239.60728.000

0.00

728.000

LF  

4.45000

0165 *Construction Surveying (Hourly) 33.000

0.000

625-00001  
 

4,488.0033.000

0.00

33.000

HOUR

136.00000

0170 *Mobilization 1.000

0.000

626-00000  
 

54,390.001.000

0.00

1.000

L S 

54,390.00000

0175 *Public Information Services 1.000

0.000

626-01000  
 

6,639.001.000

0.00

1.000

L S 

6,639.00000

0180 *Epoxy Pavement Marking (Special) 191.300

0.000

627-00007  
 

43,807.70191.300

0.00

191.300

GAL 

229.00000

0185 *Pavement Marking Paint (Low VOC Solvent Base) 567.500

0.000

627-00012  
 

11,406.75567.500

0.00

567.500

GAL 

20.10000

0190 *Preformed Plastic Pavement Marking (Type I) 9,435.000

0.000

627-01001  
 

121,711.509,435.000

0.00

9,435.000

SF  

12.90000

0195 *Thermoplastic Pavement Marking (Word-Symbol) 992.000

0.000

627-30205  
 

15,574.40992.000

0.00

992.000

SF  

15.70000

0200 *Thermoplastic Pavement Marking (Xwalk-Stopline) 1,686.000

0.000

627-30210  
 

22,592.401,686.000

0.00

1,686.000

SF  

13.40000

0205 *Flagging 550.500

0.000

630-00000  
 

24,772.50550.500

0.00

550.500

HOUR

45.00000

0210 *Traffic Control Inspection 30.000

0.000

630-00007  
 

5,085.0030.000

0.00

30.000

DAY 

169.50000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Control Management 44.000

0.000

630-00012  
 

29,480.0044.000

0.00

44.000

DAY 

670.00000

0220 *Uniformed Traffic Control Coordination 4.000

0.000

630-00015  
 

270.804.000

0.00

4.000

HOUR

67.70000

0225 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

67.70000

0230 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

564.002.000

0.00

2.000

EACH

282.00000

0235 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

609.6012.000

0.00

12.000

EACH

50.80000

0240 *Construction Traffic Sign (Panel Size B) 22.000

0.000

630-80342  
 

6,204.0022.000

0.00

22.000

EACH

282.00000

0245 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

1,128.004.000

0.00

4.000

EACH

282.00000

0250 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,734.4064.000

0.00

64.000

SF  

27.10000

0255 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,900.002.000

0.00

2.000

EACH

3,950.00000

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,822.00000

0262 Traffic Cone 200.000

0.000

630-80380  
 

2,600.00200.000

0.00

200.000

EACH

13.00000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1,676.001.000

0.00

1.000

DAY 

1,676.00000

0270 *Mobile Attenuator 7.000

0.000

630-85041  
 

4,200.007.000

0.00

7.000

DAY 

600.00000

0275 F/A Minor Contract Revisions Exploratory Coring 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Asphalt Pavement Incentive -87,025.730

0.000

700-70012  
 

-87,025.73-87,025.730

0.00

-87,025.730

F A 

1.00000

0290 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Roadway Smoothness Incentive -24,255.620

0.000

700-70018  
 

-24,255.62-24,255.620

0.00

-24,255.620

F A 

1.00000

0300 F/A Asphalt Cement Cost Adjustment 11,746.200

0.000

700-70019  
 

11,746.2011,746.200

0.00

11,746.200

F A 

1.00000

0305 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0310 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19498-BID    ESTIMATE RUN 01/27/2016

PROJECT: NH 1281-014                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:47:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,285,564.010.001,285,564.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,042.001.000

0.00

1.000

EACH

14,042.00000

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

6,285.001.000

0.00

1.000

EACH

6,285.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

553.501.000

0.00

1.000

EACH

553.50000

CAT 20,880.500.0020,880.50CURRENT AMT0400 $ $ $

$ 1,306,444.510.00$1,306,444.51$CURRENT AMTPROJECT TOTAL


